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DEPARTMENT OF PUBLIC WORKS & UTILITIES 

CONSTRUCTION AND MAINTENANCE PROJECTS  

Week of March 15, 2013 – March 22, 2013 

 

This report is available online at www.wichita.gov (under the “Construction” link) 

Report malfunctioning streetlights to traffic@wichita.gov; please include an address and pole number, if possible. 

As with any construction project, closures & detours may vary both in duration and location.  Please plan accordingly. 

 

I. STREET, HIGHWAY, BRIDGE and OTHER PROJECTS  WITH MAJOR TRAFFIC IMPACTS 

 

District 1 (Williams) 

 
 13

th
 St., Hydraulic to Oliver: The reconstruction of 13

th
 Street from Hydraulic to Oliver began in August 2012.  The $12 

million project will widen 13
th

 Street to provide two travel lanes in each direction and a center left-turn lane, as well as 

new sidewalk, storm drains and upgraded traffic signals.  Water and sewer utilities will also be upgraded and relocated as 

part of the reconstruction project. 

Traffic Impact: Thirteenth and Hillside Streets are one lane in each direction with limited left turns.  There is a grade 

change (bump) on east/westbound 13
th

 at the Hillside Intersection; speed limit is posted 15 MPH across the intersection.  

Businesses on 13
th

 St. will have modified access, and detour routes will be marked.  Flaggers will be used to direct traffic 

when necessary.  Side streets may be closed at times and left turns may be prohibited at various times during the 

construction portion of the project.   

Contractor:  Cornejo & Sons City Contact: James Wagner (268-4047 / jwagner@wichita.gov) 

Estimated completion: Late 2013 

   
 3

rd
 St. Water Main Replacement, Wabash to I-135: 24” water main to replace existing 16” & 20” water line. 

Traffic Impact: Traffic on Kansas St. at 3
rd

 St. is restricted to one lane while the waterline is being constructed. 

Contractor:  Wildcat Construction City Contact: Jeff Terhune (268-4046 / jterhune@wichita.gov) 

Estimated completion: Spring 2013 

 

District 2 (Meitzner) 
 

 Woodlawn & Harry Intersection:   Intersection renovation with associated signalization improvements and left-turn 

lanes.   

Traffic Impact: Open to traffic and essentially complete.  Some work may close lanes temporarily for sidewalk and 

wheelchair ramp work.  Traffic will be slowed when construction is in progress.        

Contractor:  Cornejo & Sons City Contact: James Wagner (268-4047 / jwagner@wichita.gov) 

Estimated completion: Winter 2013 for Punchlist Work 

 

 

 Woodlawn & Kellogg Southbound Turn Lane:   Addition of a turn lane onto Kellogg from Southbound Woodlawn will 

be added along with associated signalization improvements.   

Traffic Impact: The intersection is open to traffic and essentially complete.  Some work may close lanes temporarily for 

landscaping work.  Traffic will be slowed when construction is in progress. 

Contractor:  Kansas Paving City Contact: James Wagner (268-4047 / jwagner@wichita.gov) 

Estimated completion: Spring 2013 for landscaping 
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District 3 (Clendenin) 
 

 South Broadway:   The bridge at Broadway and 34
th

 St. S. will be reconstructed.   

Traffic Impact: Broadway will be affected from just north of Patterson Street to the 3800 block of S. Broadway, with 

traffic limited to one lane in each direction. Reconstruction of 37
th

 St. and Topeka St., between 37
th

 and 35
th

 Sts., will also 

occur with access provided to local traffic..        

Contractor:  United Contractors City Contact: Steve Degenhardt (268-4043 / sdegenhardt@wichita.gov) 

Estimated completion: August 2014 

 

District 4 (Gray) 
 

 Seneca, I-235 to 31
st
 St. S.: The project will reconstruct Seneca to a five-lane roadway with two through lanes in each 

direction and two-way left turn lanes.  The intersection at 34
th

 St. and Seneca St. will be signalized. 

Traffic Impact: Seneca St. is open to full traffic.  Left turns have been restored at 31st.  The new traffic signal at 34
th

 St. 

is operational.  Intermittent lane closures may occur to complete cleanup and restoration work.  Sod will be placed in 

Summer 2013. 

Contractor:  Dondlinger & Sons, Inc. City Contact: Steve Degenhardt (268-4043 / sdegenhardt@wichita.gov) 

Estimated Completion: Summer 2013 

 

District 5 (Longwell) 

 
 Tyler Rd. Reconstruction, 21

st
 St. N. to 29

th
 St. N.: Correction of surface defects on Tyler Road. 

Traffic Impact: Tyler Road is open; however, there will be temporary lane closures to correct surface defects.  Pavement 

markings will be corrected as environmental conditions allow. 

Contractor:  APAC-Kansas City Contact: Steve Degenhardt (268-4043 / sdegenhardt@wichita.gov) 

Estimated Completion: Spring 2013 

 

 135
th

 St. W & Maple: Signalization of intersection. 

Traffic Impact: Lane closures should be expected as the intersection is equipped with traffic signals. 

Contractor:  Sims Electric City Contact: Steve Degenhardt (268-4043 / sdegenhardt@wichita.gov) 

Estimated Completion: Winter 2013 

 

 135
th

 St. W, 13
th

 St. N. to 21
st
 St. N.: This project is reconstructing 135

th
 St. to a three-lane road way with curb and gutter.  

Offsite drainage improvements as well as a large concrete drainage box in the 135
th

 St. right-of-way will be constructed to 

help drainage problems in the area.  An additional drainage box will be placed under 13th Street, between Forestview and 

Liberty Sts.  The intersection of 21
st
 and 135

th
 Sts. will be signalized and improved to five lanes with left-turn lanes.  A 

six-foot sidewalk will be constructed on the east side of 135
th

; a ten-foot multi-use path will be constructed on the west 

side.  A 24” transmission water main will also be constructed from 13
th

 St. to 21
st
 St.   

Traffic Impact: 135
th

 St. W. is now open to both north and southbound traffic south of 21
st
 St.  Temporary lane closures 

may be encountered during work hours for completion of the paving and landscaping work.  Permanent signals are now 

operational at the intersection of 21
st
 and 135

th
 St. W.  Temporary traffic signals have been installed and are operational at 

W. 13
th

 St. N. & N. 119
th

 St. W., replacing the four-way stop.  Asphalt overlay work remains, followed with striping that 

requires warmer temperatures for completion of project. 

Contractor:  Cornejo & Sons, LLC City Contact: Kyle Kerns (268-4044 / kkerns@wichita.gov) 

Estimated Completion: Early 2013 

 

 13
th

 St. N. & 119
th

 St. W.: Signalization of Intersection   

Traffic Impact: Lane closures should be expected as the intersection is equipped with traffic signals. 

Contractor:  Phillips Southern Electric            City Contact: Kyle Kerns (268-4044 / kkerns@wichita.gov) 

Estimated Completion: Spring 2013 

 

  



Page 3 of 10 Week of March 15, 2013 – March 22, 2013 
Timeframes are Tentative and Subject to Change Compiled by Public Works & Utilities — (316) 268-4598 

 
 

 Central, 135
th

 St W. to 119
th

 St. W.: This project will realign Central Ave., with two through lanes in each direction in 

addition to new bridges on Central Ave. and on 135
th

 St. Construction will also provide area storm drainage improvement, 

sidewalks, landscaping of available right-of-way and a new water main along portions of Central Ave. and 135
th

 St. 

Traffic Impact: Minimal traffic impact for the first few weeks of consruction, however temporary lane closure may be 

encountered. 

Contractor:  Cornejo & Sons, LLC City Contact: Kyle Kerns (268-4044 / kkerns@wichita.gov) 

Estimated Completion: Summer 2014 

 

 

District 6 (Miller) 

 

 No active projects at this time. 
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Multiple Districts 

 

District 1 (Williams) & District 4 (Gray) 

 
 Lincoln Street Bridge & Dam Improvements (Lincoln St., McLean Blvd. & Palisade St.): Reconstruction of the Lincoln 

Street Bridge and dam with boat and fish passage.  

Traffic Impact:  The Lincoln Street Bridge is now open; and left turns have been restored at Lincoln and McLean.  All 

bike paths are open.  Palisade has been constructed as a cul-de-sac with no access to Lincoln.  Temporary lane closure 

will be required for site restoration and landscaping.  Sod placement will be complete in summer of 2013. 

Contractor:  Dondlinger & Sons, Inc. Contact: Steve Degenhardt (268-4043 / sdegenhardt@wichita.gov) 

Estimated Completion: Summer 2013 

District 1 (Williams) & District 3 (Clendenin) 
 

 Harry and Broadway Intersection: This project is reconstructing the pavement and upgrading the traffic signals to 

include new left-turn lanes and ADA-compliant audible pedestrian signals and countdown pedestrian indications.  

Improvements are being made to the drainage system and water mains.  Construction limits on Harry St. are from Market 

to Topeka; construction limits on Broadway are from south of Dillon’s to north of Schendel Pest Services. 

Traffic Impact: Construction is limiting traffic to one lane in each direction with left turns prohibited at the intersection.  

Intermittent flagging of traffic may occur during work hours        

Contractor:  Cornejo & Sons, LLC City Contact: James Wagner (268-4047 / jwagner@wichita.gov) 

Estimated completion: April 2013 

 

Kansas Department of Transportation (KDOT) 

 
 I-235 and 13

th
 St.: Interchange will include a connection from EB 13

th
 St. to SB I-235 and NB I-235 to WB 13

th
 St. Work 

began December 3. Work on the new bridge piers continues with some of the concrete foundations poured. Water and 

sewer relocation on 13
th

 St. is progressing. 

Traffic Impact: By March 1, there will be single lane traffic along 13
th

 St. from west of the SG Co. Park entrance to 

Windmill Rd., and for approximately 900' of Windmill Rd.. This will continue through the summer & fall.  

 

By March 16: Concrete barrier will be placed on southbound I-235 from Zoo Blvd. to Central Ave. that will move traffic 

to the left on the existing highway. Two lanes of SB traffic will be maintained but at reduced speeds. 

 

By March 23: Concrete barrier will be placed on northbound I-235 from Central Ave. to Zoo Blvd. that will move traffic 

to the left on the existing highway. Two lanes of NB traffic will be maintained but at reduced speeds. 

Contractor:  Dondlinger & Sons, Inc. Contact: Tom Hein (660-4990 / hein@ksdot.org ) 

Estimated completion: November 2014 

 K-96, I-135 to Greenwich Rd.: Intelligent Transportation System expansion includes seven cameras plus traffic sensors. 

Camera views should be available in February on http://WICHway.org.   

Traffic Impact: Little or no impact on K-96 since most of the work is on KDOT right-of-way adjacent to the highway.      

Contractor:  Atlas Electric Contact: Tom Hein (660-4990 / hein@ksdot.org ) 

Estimated completion: February 2013 

 

Visit KDOT’s Wichita Traffic Alert website at http://www.ksdot.org/WichitaMetro/wichita-traffic-alert.html 

 
  

mailto:hein@ksdot.org
http://wichway.org/
mailto:hein@ksdot.org
http://www.ksdot.org/WichitaMetro/wichita-traffic-alert.html
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II. STREET MAINTENANCE PROJECTS (partial closures or temporary repairs) 

Street Maintenance Projects 

Curb Repairs 

  

  

Alley Repairs 

  

  

Permanent Concrete Repairs 

3
rd

 St., 100 E. 25
th

 St. & Charles 

25
th

 St. & Halstead   Cardinal Dr. & Benjamin Dr. 

Central Ave., 400 W. Douglas Ave., 100 W. 

Elizabeth, 300 S. Fox Pointe, 2810 N. 

Kansas, 1900 S. Main & Pine (curb & gutter) 

Maple St., 7100 W. Maple St., 7200 W. 

Seneca St., 600 S. Terrace, 600 S. 

Topeka, 600 S. (curb & gutter) Woodland, 1700 N. 

Permanent Asphalt Repairs 

17
th

 St. & Hillside 21
st
 St. & Hoover 

Broadway, 4300 S. Countryside Plaza, 4000 

Douglas & Young Estelle, 1611 N. 

Hillside, Pawnee to 31
st
 St. Hydraulic, 37

th
 to 45

th
 St. 

May & Meridian Rock Rd., 3200 N. 

Smith & Memory Lane  

Crack Sealing 

60
th

 & Meridian Ave. 127
th

 St., Central Ave. to 13
th

 St. 

Huntington St., 8300 to 8600 E. Taft St., Ridge Rd. to Carlton Dr. 

  

Ditch Cleaning and Culvert Resetting 

2900 N. Charles  

  

Contractor: City Traffic Maintenance Crews Contact: Donald Cradduck (268-4091 / dcradduck@wichita.gov) 

 Estimated completion: February  18, 2013 

 

 

Pavement Cut Repairs 
(temporary/partial closures mainly due to utility repairs) 

10
th

 St. & Oliver 13
th

 St., 10405 W. 21
st
 St. & Topeka 

119
th

 St. & Maple 135
th

 St. & Maple Broadway & Gilbert 

Central & Oliver Douglas & Athenian Douglas & Edgemoor 

GWB & Wilma Grove & Mossman McCormick & Southwest Blvd. 

Mt. Vernon & Terrace Oliver, 2142 S.  

Contractor: Cornejo & Sons, LLC City Contact: Mike Armour (268-4598 / marmour@wichita.gov) 

 Estimated completion: Ongoing 
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2012 Contract Maintenance Overlay, CIP Concrete Repairs 
Temporary/partial closures of single lanes 

Street From To Project 

Grove    12
th

 St 13
th

 St Concrete Joints/Panels Repair 

Grove   21
st
 St Raleigh Concrete Joints/Panels Repairs 

Battin 8
th

 St 9
th

 St Concrete Joints/Panels Repair 

Harding 9
th

 St 10
th

 St Concrete Joints/Panels Repair 

Dodge Douglas 300' North Concrete Joints/Panels Repair 

Halstead  Columbine  Columbine Concrete Intersection Replacement 

Contractor:  Barkley Construction  City Contact: Behrooz Rahbar, (268-4030 / brahbar@wichita.gov) 

         761-7173 (Shane Powers) Estimated completion: April 2013 

 

2012 Contract Maintenance CIP Concrete Repairs Phase 2 
Temporary/partial closures of single lanes 

Street From To Project 

13
th

 St. N. & I-135 Intersection Concrete joints/panels repairs, intersection  

To be completed after Southwest Blvd and West Street 

Oliver S. of Pawnee N. of GWB Concrete joints/panels repairs 

29
th

 St. N Hydraulic St. Francis Concrete joints/panels repairs 

Contractor:  PPJ City Contact: Behrooz Rahbar, (268-4030 / brahbar@wichita.gov) 

  871-3335 (Jose Solis) Estimated completion: May 2013 
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III. SUBDIVISION PROJECTS 

 

Subdivision Projects 
(Few Traffic Effects unless Otherwise Noted) 

Subdivision Contractor City Contact 

East Side (Wagner / Westhoff) 

127
th

 St. – Woods N. 3
rd

 Add. Lafarge Justin Westhoff 

L11, M14 – Krug S. 2
nd

 Add. McCullough Justin Westhoff 

Pavement on 21
st
 St. – Remington Place Add.  PPJ Justin Westhoff 

29
th

 St. N. – StoneyPointe Add. Bid 2/22/13 Justin Westhoff 

L12, M14 – Lakeside Add. Bid 2/22/13 Justin Westhoff 

   

West Side (Degenhardt / Terhune / Kerns) 

S.W.D. 382 – Emerald Bay 2
nd

 Add. Mies Kyle Kerns 

Parkdale Circle – Newmarket Office 2
nd

 Add. Mies Kyle Kerns 

S.W.D. #376 – Newmarket Office 2
nd

 Add. Mies Kyle Kerns 

WDS – Emerald Bay Estates 2
nd

 Add. Bid 2/8/13 Kyle Kerns 

City Contacts:  Steve Degenhardt (268-4043 / sdegenhardt@wichita.gov) 

Julianne Kallman (268-4236 / jkallman@wichita.gov) 

Kyle Kerns (268-4044 / kkerns@wichita.gov) 

Jeff Terhune (268-4046 / jterhune@wichita.gov) 

James Wagner (268-4047 / jwagner@wichita.gov) 

Justin Westhoff (268-4059 / jwesthoff@wichita.gov)   
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IV. SANITARY SEWER IMPROVEMENTS, REHABILITATIONS, AND RECONSTRUCTIONS 

 

Oaklawn WMR, Phase 2 
(temporary/partial closures) 

South of 47
th

 Str. S., between Clifton and Cedardale 

Contractor:  Mies Construction City Contract:  James Wagner (268-4047 / jwagner@wichita.gov) 

 Estimated completion:  May 2013 

 

2012 Sanitary Sewer Rehabilitation, Phase A 
(temporary/partial closures) 

South of Douglas, between Ellis and Greenwood 

Contractor:  Layne InLiner City Contract:  James Wagner (268-4047 / jwagner@wichita.gov) 

 Estimated completion:  December 2013 

 

Schrader WMR 
(temporary/partial closures) 

South of Harry Street, between I-135 and Hillside 

Contractor:  Duling Construction City Contract:  Kyle Kerns (268-4044 / kkerns@wichita.gov) 

 Estimated completion:  May 2013 

 

College Hill Sanitary Sewer Reconstruction, Phase A 
(temporary/partial closures) 

Sites are in various locations north of Kellogg and east of Hillside 

Contractor:  Layne InLiner City Contract:  Jeff Terhune (268-4046 / jterhune@wichita.gov) 

 Estimated completion:  Ongoing 2013 

 

Riverside Area Sanitary Sewer Improvements, Sewer Reconstruction, Phase 2 
(N. of Murdock, E. of Amidon) 

Site 1 – Alley between Perry and Coolidge, from Murdock to Harrison 

Site 2 – Alley between Coolidge and Woodrow, from Briggs to 11
th
 

Site 3 – Alley between Amidon and Perry, From Franklin to Harrison 

Site 4 – North of Riverside, east of Buffum 

Contractor:  Foreshee Plumbing City Contract:  Jeff Terhune (268-4046 / jterhune@wichita.gov) 

Estimated completion:  Ongoing 2013  
 

Plainview Area Sanitary Sewer Improvements, Reconstruction Phase 1 
(temporary/partial closures) 

Sites are in various locations south of Pawnee and east of Hillside. 

Contractor:  Dondlinger Construction City Contract:  Jeff Terhune (268-4046 / jterhune@wichita.gov) 

 Estimated completion:  Ongoing 2013 
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Plainview Area Consumer Water Service Line Replacement and Sanitary 

Sewer Improvements, Reconstruction Phase 2 
(temporary/partial closures) 

Sites are in various locations south of Pawnee and east of Hillside, and north of 31
st
 and east of Hillside. 

Contractor:  Wildcat Construction City Contract:  Jeff Terhune (268-4046 / jterhune@wichita.gov) 

 Estimated completion:  Ongoing 2013 

 

Eastborough WMR 
(temporary/partial closures) 

North of Kellogg, east of Woodlawn 

Contractor:  Nowak Construction City Contract:  Jeff Terhune (268-4046 / jterhune@wichita.gov) 

 Estimated completion:  May 2013 

 

Westlink Area Sanitary Sewer Improvements, Phase A 
(N. of Central, E. of Maize Rd.) 

Site 1 – Easement between Maus & Norman, from south of Murdock to Delano 

Site 2 – Easement south of Murdock, between Chipper and Maus 

Site 3 – Easement east of Murray, north of Central 

Site 4 – North of 9
th

 St., east of Murray 

Site 5 – West of Westfield, south of 11
th

 St. N. 

Site 6 – South of 9
th

 St. N., from west of Crestline to east of Crestline; Easement between Valleyview and Chipper      

from 9
th

 St. N. to Birch 

Site 7 – Easement between Caddy & Maus, from north of Murdock to Delano 

Site 8 – Easement between Westlink Ave. and Murray, from 9
th

 St. to Murdock 

Site 9 – Easement between Westlink Ave. and Murray, from Murdock to Delano 

Site 10 – Easement between Westlink Ave. and Murray, from Delano to south of Delano 

Contractor:  Layne Inliner City Contract:  Jeff Terhune (268-4046 / jterhune@wichita.gov) 

 Estimated completion:  Ongoing 2013 

 

Riverside Area Sanitary Sewer Improvements, Sewer Reconstruction, Phase 1 
(S. of 13

th
 St. N., E. of Amidon) 

Site 1 – Alley between Woodrow & Porter, from Murdock to Pine St. 

Site 2 – Alley between Gilman and Spaulding, from Franklin to Murdock 

Site 3 – Murdock, from Franklin to Buffman, Alley between Buffum to Gilman, Gilman just north of Murdock 

Site 4 – Alley between Pearce and Carlos, from 11
th

 St. N. to 10
th

 St. N. 

Site 5 – Spot repairs, west of Forest, north of 11
th

 St. N. 

Contractor:  Danco Enterprises City Contract:  Kyle Kerns (268-4044 / kkerns@wichita.gov) 

 Estimated completion:  Ongoing 2013 
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V. BUILDING PROJECTS (little traffic impact) 

1. Chisholm Creek ADA Boardwalk: Drawings complete; project on hold.  

2. CMF Expansion Project/1801 S. McLean: Expansion Building drawings and specifications are complete, 

project on hold.   

3. Cowtown Museum Boardwalks and Storm Water Drainage upgrades: Bidding delayed as Cowtown 

seeks additional funding. 

4. Tex Consolver Golf Course ADA upgrades: On-going. 

5. McAdams Park ADA Upgrades: Sky Construction is contractor.  Construction is about 95% complete. 

6. Cowtown Foundation Repairs: On hold until funding sources are identified. 

7. Demolitions and Asbestos Abatement at multiple City locations.  Ongoing. 

8. O. J. Watson Park ADA Upgrades: Design 100% complete. Bidding set for mid-February 2013 

9. Botanica Expansion: Bids opened 03/01/2013. All bids were cancelled. Re-bidding planned for 

04/05/2013. 

10. L.W. Clapp ADA Upgrades: Bidding set for 04/05/2013. 

11. L.W. Clapp Siding and Roof Repairs: Bidding set for 04/05/2013. 

12. Osage Park Public Restrooms: Bidding under process. 

13. South Linwood Park Recreation Center Security Update:  RFP in final stages of preparation. 

14. South Linwood Park Fitness Center:  Construction drawings under production. 

Contact: Migwi Karugu (268-4492 / mkarugu@wichita.gov) 

 

Other Projects Ed Martin (268-4119 / emartin@wichita.gov): 

1) Douglas Block Parking Garage: Project is complete. 

 

Other Projects Jeff Myers (268-4406 / jmyers@wichita.gov): 

1) CII Exterior Caulk and Seal all Joints and Exterior:  Project will bid sometime in late March when the 

weather warms up and stays warm. 

2) Evergreen Recreation Center HVAC Replacement:  Design complete; project on hold due to funding. 

3) CII Storefront at Expo Hall Replacement:  Design/Bid Package complete, will bid end of February. 

4) Century II Terrazzo Floor Repair/Refinish:  Waiting for Purchasing to issue RFP. 

5) Rounds and Porter Northern 2/3 Re-roof:  Project is complete. 

6) CII Interior & Exterior Door Replacement/Renovation:  Project is complete. 

7) Wichita Art Museum North Patio/Drainage Project: Bids were received and project awarded to Vogts-Parga 

Construction.  Work will begin mid February, with completion prior to June 1
st
. 

8) CII Kennedy Plaza Design/Renovation:  On hold per City Manager. 

9) Century II Kitchen Design/Renovation:  On hold per City Manager. 

10) Century II Security Study @ Basement Level:  Planning stage. 

11) Behnke House Move (Broadway Bridge Project): House move is complete, final work being completed on 

house setup and repair work.  Site grading, utilities, and drive construction to be completed by February 19
th

. 

 


